

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

NABARD – RIDF XI – Kadapa district – “BT to road from J.K.Road to Kamballi via Telluru” – Post facto Extension of Agreement Time up to 22.10.2007 without liquidated damages – Orders – Issued.

---

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

**G.O.Rt.No. 91**

**Dated:20-1-2009**  
**Read the following:**

1. G.O.Rt.No.102, P.R. & R.D.(Progs.II) Dept.,dt.23.1.2006
2. From the Chief Engineer, RIAD, P.R., Ir.No.NB17/10206 (1)/2006, dt.2.12.2008.

...

**ORDER:**

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 2<sup>nd</sup> read above, Government after careful examination of the matter hereby accord Post Facto Extension of Agreement Time up to 22.10.2007 without Liquidated damages for the work “BT to road from J.K.Road to Kamballi via Telluru” in Kadapa district.

2. The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.
3. A copy of the G.O. is available on internet at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN,  
SECRETARY TO GOVERNMENT

To  
The Chief Engineer, NABARD, Hyderabad.  
The SE, Panchayat raj, Kadapa.  
The Accountant General, A.P., Hyderabad.  
Copy to:  
P.S. to M (P.R.) / P.S. to Secretary to Government.  
Sf / Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER